COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2009

ESTIMATE SUMMARY 11:57:51
CONTID: C16596 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16596-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.0 DAYS TIME ALLOW: 140 WORK DAYS
HIGHWAY 24 OVERLAY - CIRCLE TO SH 94 PERCENT TIME: 60.71 ORIG TIME ALLOW: 140 WORK DAYS

PROJECT NO: STS 0243-075

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94

NAME OF ROAD: 024G
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 05/04/2009
1910 RAND AVE. DATE LET 02/26/2009 DATE WORK BEGAN
DATE AWARDED 03/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/04/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 05/04/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,162,129.26 PARTICIPATING $ 3,702,543.69 $ 1,061,095.67
AWARD PROJECT AMT: $  4,058,484.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 71.73% TOTAL EARNINGS 3,702,543.69 1,061,095.67
FUNDS AVAILABLE: $ 1,459,585.57 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,702,543.69 1,061,095.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,877.27 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,641,666.42 1,061,095.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,641,666.42 1,061,095.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,061,095.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00240
0020 202-00246
0025 202-04002
0030 203-01597
0035 208-00051
0040 403-00720
0045 403-34841
0050 411-10255
0055 601-10250

Cl6596
16596-BID
STS 0243-075
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CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0065 608-00010 *CONCRETE CURB RAMP 90.000 0.000
Sy 0.000 0.00
66.21000 0.000 0.00
0070 608-00015 *TRUNCATED DOMES 290.000 0.000
SF 0.000 0.00
23.74000 0.000 0.00
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 200.000 0.000
LF 0.000 0.00
31.74000 0.000 0.00
0080 625-00000 CONSTRUCTION SURVEYING 1.000 0.750
LS 0.150 2,989.20
19,928.00000 0.900 17,935.20
0085 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
178,899.30000 1.000 178,899.30
0090 627-00005 *EPOXY PAVEMENT MARKING 365.000 0.000
GAL 0.000 0.00
61.48000 0.000 0.00
0095 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,200.000 859.300
GAL 198.390 7,149.98
36.04000 1,057.690 38,119.15
0100 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,392.000 0.000
SF 1,380.500 19,023.29
13.78000 1,380.500 19,023.29
0105 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 9,060.000 0.000
SF 9,060.000 96,036.00
10.60000 9,060.000 96,036.00
0110 630-00000 *FLAGGING 4,000.000 2,861.250
HOUR 998.250 32,323.34

32.38000 3,859.500 124,970.61



CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 27.000
DAY 7.000 296.80
42.40000 34.000 1,441.60
0120 630-00012  *TRAFFIC CONTROL MANAGEMENT 140.000 68.000
DAY 25.000 13,981.75
559.27000 93.000 52,012.11
0125 630-80001  *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 2.400 636.00
265.00000 5.400 1,431.00
0130 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500
EACH 1.200 95.40
79.50000 2.700 214.65
0135 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0140 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000
EACH 4.000 148.40
37.10000 9.000 333.90
0145 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 142.000 53.000
EACH 42.400 2,247.20
53.00000 95.400 5,056.20
0150 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 93.28
58.30000 3.600 209.88
0155 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 12.000
SF 9.600 50.88
5.30000 21.600 114.48
0160 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 11,872.00
7,420.00000 3.600 26,712.00
0165 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 4,748.80

2,968.00000 3.600 10,684.80



CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80360 *DRUM CHANNELIZING DEVICE 183.000 91.500
EACH 73.200 2,327.76
31.80000 164.700 5,237.46
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 1.600 50.88
31.80000 3.600 114.48
0180 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 4.000
EACH 3.200 101.76
31.80000 7.200 228.96
0185 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 561.600 10,271.66
18.29000 561.600 10,271.66
0190 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 120.000 1,272.00
10.60000 270.000 2,862.00
0195 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,650.00000 0.000 0.00
0200 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
2,862.00000 0.000 0.00
0205 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 9,200.80
23,002.00000 0.900 20,701.80
0210 700-70002 F/A ANTICIPATED CMO 38,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 330,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 17,999.050
FA 6,659.610 6,659.61
1.00000 24,658.660 24,658.66
0235 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 225,000.000 164,035.060
FA 51,108.410 51,108.41
1.00000 215,143.470 215,143.47
0245 700-70021 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A BRIDGE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 625-00001 CONSTRUCTION SURVEYING (HOURLY) 64.750 64.750
HOUR 0.000 0.00
100.00000 64.750 6,475.00
0795 208-00011 EROSION BALES (WEED FREE) 60.000 30.000
EACH 9.000 146.25

16.25000 39.000 633.75



CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0800 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 1,123.000
sy 1,210.000 2,722.50
2.25000 2,333.000 5,249.25
0810 203-01590 FRONT END LOADER (RUBBER TIRE) 89.000 0.000
HOUR 89.000 10,917.63
122.67000 89.000 10,917.63
0845 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
0860 203-01510 BACKHOE 55.000 0.000
HOUR 55.000 5,500.00
100.00000 55.000 5,500.00
0865 203-01582 TRUCK (DUMP) 70.000 0.000
HOUR 70.000 5,950.00
85.00000 70.000 5,950.00
CAT 0200 CURRENT AMT 3,663,001.95 $ 659,756.91% 2,776,913.81
CAT NO0201 SAFETY
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,603.000 0.000
LF 271.000 688.34
2.54000 271.000 688.34
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,250.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0285 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
763.20000 0.000 0.00
0290 606-01370 *TRANSITION TYPE 3G 11.000 0.000
EACH 0.000 0.00
1,208.40000 0.000 0.00
0295 606-01380 *TRANSITION TYPE 3H 10.000 0.000
EACH 0.000 0.00
598.90000 0.000 0.00



CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0300 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
3,561.60000 0.000 0.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,876.20000 0.000 0.00
0310 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,537.00000 0.000 0.00
CAT 0201 CURRENT AMT 129,891.22 § 688.34 % 688.34
CAT NO0202 PETERSON - HATHAWAY
0315 201-00000 CLEARING AND GRUBBING 1.000 1.000
L S 0.000 0.00
7,055.45000 1.000 7,055.45
0320 202-00090 *REMOVAL OF DELINEATOR 196.000 82.000
EACH 0.000 0.00
7.70000 82.000 631.40
0325 202-00201 REMOVAL OF CURB 1,000.000 500.000
LF 0.000 0.00
3.90000 500.000 1,950.00
0330 202-00220 REMOVAL OF ASPHALT MAT 2,000.000 1,400.000
SY 0.000 0.00
4.14000 1,400.000 5,796.00
0335 202-00810 *REMOVAL OF GROUND SIGN 5.000 4.000
EACH 0.000 0.00
31.80000 4.000 127.20
0340 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0345 202-00900 *REMOVAL OF CONCRETE FOOTING 8.000 8.000
EACH 0.000 0.00
371.92000 8.000 2,975.36
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0350 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,767.000 3,767.000
cy 0.000 0.00
9.66000 3,767.000 36,389.22
0355 203-01500 BLADING 67.000 20.000
HOUR 47.000 5,765.49
122.67000 67.000 8,218.89
0360 207-00205 TOPSOIL 1,613.000 1,100.000
cy 0.000 0.00
31.96000 1,100.000 35,156.00
0365 208-00002 *EROSION LOG (12 INCH) 250.000 200.000
LF 0.000 0.00
4.66000 200.000 932.00
0370 208-00020 *SILT FENCE 2,718.000 2,281.000
LF 437.000 533.14
1.22000 2,718.000 3,315.96
0375 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
570.13000 1.000 570.13
0380 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,075.44000 0.000 0.00
0385 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 30.000
HOUR 0.000 0.00
41.34000 30.000 1,240.20
0390 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 35.000
HOUR 0.000 0.00
79.50000 35.000 2,782.50
0395 208-00206 EROSION CONTROL SUPERVISOR 140.000 67.000
DAY 21.000 1,113.00
53.00000 88.000 4,664.00
0400 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
9,010.00000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0405 210-00750  *RESET LIGHT STANDARD 9.000 8.000
EACH 1.000 842.70
842.70000 9.000 7,584.30
0410 210-00810  *RESET GROUND SIGN 5.000 0.000
EACH 4.000 1,696.00
424.00000 4.000 1,696.00
0415 210-00815  *RESET SIGN PANEL 4.000 0.000
EACH 2.000 53.00
26.50000 2.000 53.00
0420 212-00006  *SEEDING (NATIVE) 3.000 1.500
ACRE 0.250 104.68
418.70000 1.750 732.73
0425 212-00032  *SOIL CONDITIONING 3.000 1.500
ACRE 0.250 231.88
927.50000 1.750 1,623.13
0430 213-00002  *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
567.10000 0.000 0.00
0435 213-00061  *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
1.86000 0.000 0.00
0440 216-00022  *SOIL RETENTION BLANKET (CLASS 2) 7,000.000 6,000.000
sy 0.000 0.00
5.28000 6,000.000 31,680.00
0445 304-06000  AGGREGATE BASE COURSE (CLASS 6) 1,700.000 1,282.350
TON 0.000 0.00
12.66000 1,282.350 16,234.55
0450 420-00101  GEOTEXTILE (EROSION CONTROL) (CLASS B) 230.000 200.000
sy 0.000 0.00
4.90000 200.000 980.00
0455 506-00209  RIPRAP (9 INCH) 165.000 158.000
cy 0.000 0.00

62.61000 158.000 9,892.38
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0460 607-11525 FENCE (PLASTIC) 200.000 100.000
LF 0.000 0.00
3.02000 100.000 302.00
0465 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,800.000 2,674.000
LF 0.000 0.00
8.45000 2,674.000 22,595.30
0470 609-60011 *CURB TYPE 6 (SECTION M) 1,000.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0475 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 20,000.000 17,490.000
SF 449.000 1,737.63
3.87000 17,939.000 69,423.93
0480 612-00001 *DELINEATOR (TYPE I) 156.000 0.000
EACH 0.000 0.00
19.08000 0.000 0.00
0485 612-00002 *DELINEATOR (TYPE II) 34.000 0.000
EACH 0.000 0.00
20.14000 0.000 0.00
0490 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0495 613-40010 *LIGHT STANDARD FOUNDATION 8.000 8.000
EACH 0.000 0.00
886.16000 8.000 7,089.28
0500 614-00011 *SIGN PANEL (CLASS I) 150.000 0.000
SF 0.000 0.00
15.90000 0.000 0.00
0505 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 0.000 0.00
16.96000 0.000 0.00
0510 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 25.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0515 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 1.000 0.000
SLIPBASE
EACH 0.000 0.00
424.00000 0.000 0.00
0520 614-07105 *MODIFICATION OF SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 613-00200 2 INCH ELECTRICAL CONDUIT 2,403.000 0.000
LF 2,403.000 25,447.77
10.59000 2,403.000 25,447.77
0835 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 200.000 0.000
LF 200.000 4,532.00
22.66000 200.000 4,532.00
0840 613-10000 WIRING 1.000 0.000
LS 1.000 22,000.00
22,000.00000 1.000 22,000.00
0850 900-00014 ADDED ITEM (LUMP SUM)/ FURNISH AND INSTALL ELECTRICAL 1.000 0.000
SERVICE
LS 1.000 5,200.00
5,200.00000 1.000 5,200.00
0855 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 81,503.000 0.000
sy 81,503.000 130,404.80
1.60000 81,503.000 130,404.80
CAT 0202 CURRENT AMT $ 544,957.77 $ 199,662.09% 469,275.48

CAT NO0300 STR. NO. I -17-JG

0535 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000
cy 15.000 30,298.80

2,019.92000 15.000 30,298.80
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. NO. I -17-JG

0540 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 42.400 2,279.00
53.75000 42.400 2,279.00
0545 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0550 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 3.000 0.000
SY 0.000 0.00
2,401.95000 0.000 0.00
0555 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0560 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 336.000 56,478.24
168.09000 336.000 56,478.24
0565 512-00102 *BEARING DEVICE (TYPE II) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0570 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
0575 518-02100 *POLYMER MORTAR END DAM 52.000 0.000
CF 0.000 0.00
528.39000 0.000 0.00
0580 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00
0585 601-03040 *CONCRETE CLASS D (BRIDGE) 16.000 0.000
cY 15.000 7,280.10

485.34000 15.000 7,280.10



CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. I -17-JG
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
1B 1,047.000 2,648.91
2.53000 1,047.000 2,648.91
CAT 0300 CURRENT AMT 170,137.78 $ 98,985.05$ 98,985.05
CAT NOO0301 STR. NO. I-17-KB
0595 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000
cy 0.000 0.00
2,019.92000 0.000 0.00
0600 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 0.000 0.00
53.75000 0.000 0.00
0605 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0610 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0615 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 336.000 56,478.24
168.09000 336.000 56,478.24
0620 512-00102 *BEARING DEVICE (TYPE II) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0625 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
13.72000 0.000 0.00
0630 518-02100 *POLYMER MORTAR END DAM 32.000 0.000
CF 0.000 0.00
528.39000 0.000 0.00
0635 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. I-17-KB
0640 601-03040 *CONCRETE CLASS D (BRIDGE) 12.800 0.000
cy 0.000 0.00
485.34000 0.000 0.00
0645 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
1B 0.000 0.00
2.53000 0.000 0.00
CAT 0301 CURRENT AMT 144,347.30 $ 56,478.24°$ 56,478.24
CAT NO0302 STR. NO. I-17-HS
0650 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 242.000 1,856.14
7.67000 242.000 1,856.14
0655 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 1.870
sy 0.000 0.00
110.84000 1.870 207.27
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,234.000 1,234.000
sy 0.000 0.00
13.72000 1,234.000 16,930.48
0665 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0670 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 242.000 0.000
LF 242.000 20,906.38
86.39000 242.000 20,906.38
CAT 0302 CURRENT AMT 72,790.38 $ 22,762.528 39,900.27
CAT NO0303 STR. NO. I-17-HQ
0675 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 242.000 1,856.14
7.67000 242.000 1,856.14
0680 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
sy 0.000 0.00
110.84000 0.000 0.00
0685 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. NO. I-17-HQ

0690 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0695 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 819.000 0.000
LF 242.000 20,906.38
86.39000 242.000 20,906.38
CAT 0303 CURRENT AMT $ 105,485.25 $ 22,762.52 % 22,762.52

CAT NO0305 STR. NO. I-18-AU

0700 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0705 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 167.970 167.970
sy 0.000 0.00
110.84000 167.970 18,617.79
0710 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 172.670 172.670
SY 0.000 0.00
172.18000 172.670 29,730.32
0715 515-00120 *WATERPROOFING (MEMBRANE) 821.000 821.000
sy 0.000 0.00
13.72000 821.000 11,264.12
0720 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000
LF 0.000 0.00
151.74000 0.000 0.00
0725 518-03000 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000
LF 0.000 0.00
6.62000 0.000 0.00
0730 601-03027 *CONCRETE CLASS D (SPECIAL) 22.120 22.120
cY 0.000 0.00
2,061.89000 22.120 45,609.01
0735 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00

128.18000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. NO. I-18-AU
0805 900-00024 ADDED ITEM (TON)/ TEMPORARY ASPHALT 35.220 35.220
TON 0.000 0.00
65.24000 35.220 2,297.75
0820 602-00020 REINFORCING STEEL (EPOXY COATED) 1,773.100 1,773.100
1B 0.000 0.00
2.53000 1,773.100 4,485.94
CAT 0305 CURRENT AMT 164,259.06 $ 0.00$ 112,004.93
CAT NO0306 STR. NO. I-18-AT
0740 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0745 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 158.400 158.400
sy 0.000 0.00
110.84000 158.400 17,557.06
0750 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 195.400 195.400
SY 0.000 0.00
172.18000 195.400 33,643.97
0755 515-00120 *WATERPROOFING (MEMBRANE) 821.000 821.000
sy 0.000 0.00
13.72000 821.000 11,264.12
0760 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 38.000 38.000
LF 0.000 0.00
151.74000 38.000 5,766.12
0765 518-03000 *SAWING AND SEALING BRIDGE JOINT 154.000 0.000
LF 0.000 0.00
6.62000 0.000 0.00
0770 601-03027 *CONCRETE CLASS D (SPECIAL) 16.700 16.700
cY 0.000 0.00
2,061.89000 16.700 34,433.56
0775 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 09/22/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0004 11:57:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STR. NO. I-18-AT

0815 602-00020 REINFORCING STEEL (EPOXY COATED) 479.400 225.000
1B 0.000 0.00
2.53000 225.000 569.25
0825 602-00000 REINFORCING STEEL 400.400 400.400
1B 0.000 0.00
2.38000 400.400 952.95
CAT 0306 CURRENT AMT $ 145,910.55 $ 0.00$ 104,187.03

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0780 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,500.00000 1.000 20,500.00
0785 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
424.00000 2.000 848.00
CAT 0400 CURRENT AMT $ 21,348.00 $ 0.00$ 21,348.00

PROJECT TOTAL CURRENT AMT $ 5,162,129.26 $1,061,095.67 $ 3,702,543.67



